
&EPA TECHNICAL DIRECTION DOCUMENT 
AMENDMENT 

TDD Number: 02-96-07-0008-A 
START CONTRACT#: 68-W5-QQ19 

Activity Type: IV.A.O Removal Assessments 
Task: RA 
General Task Description: 
Completion Date: 01/30/97 

Created On: 10/22/96 
DPO/PO:Lisa Guarneiri 
Task Monitor: Agnihotri 
Task Codes: 03; E; RS 

Site/Project Name: Second Street Site 
County Name: Middlesex 
City, State, Zip: Perth Am boy , NJ 
SSID #: FP CERCLIS #: 

Estimated Cost: $6,330.00 
Estimated Hrs: 100 

Dedicated: 100 
Non-Dedicated:0 

Funds Source: CERCLA Removal (3) 
DCN #(s): 
DA0038 (AG8) Removal Support $6,330.00 

Deliverable: Final Report 
Overtime: Not Applicable 

TDD Expenditure Limit: $22,155.00 
Hours: 350 

Dedicated Hours: 350 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 
Priority: High 
Reference: No 
Verbal Date: N / A 

Specific Element(s): Review Validation of Analytical Laboratory Results 

Comments: The TDD is amended to extend the completion date to 1/30/97 and add 100 hours for 
START to complete the validation of samples collected. 

Standard Language: 

A. TDD Created By: - Signed by Lisa Guarneiri on 10/22/96 11:04:01 AM, according to EPA Admin. Systems Division 

10/22/96 
Lisa Guarneiri Signed On: 

B. Reviewed and Approved By: - Signed by Lisa Guarneiri on 10/22/96 11:04:00 AM, according to EPA Admin. Systems 

r: ($• JwMsuiaaJ Project Officer: L/ I ****** 10/22/96 
Lisa Guarneiri Signed On: 

Contract Officer: 

478853 in 
Active Amendment #02-96-07-0008-A Printed On 10/22/96 at 01:22:27 PM 



TDD Acceptance Repor 

START CONTRACT # 68-W5-0019 
TDD NUMBER: 02-96-07-0008-A 

Site/Project Name: Second Street Site 
Activity Type: IV.A.0 Removal Assessments 

Task: RA 
General Task Description: 

DPO/PO: Lisa Guameiri 
Created On: 10/22/96 
Priority: High 
Staffing: Dedicated Staff 

Specific E!ement(s) 
Review Validation of Analytical Laboratory Results 
Estimated Cost: $6,330.00 
Estimated Hours: 100 

Dedicated: 100 
Non-Dedicated: 0 

. Estimated Completion Date: 
01/30/97 

Acceptance Comments: 

by: 
Contractor Signature: 

Owen Douglass/R2/USEPA/US 

syEPA 

10/22/96 
Signed On: 

Create Activity Report Printed On 10/22/96 at 04:48:41 PM 




